
Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3107X1         

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 07.13.2016

Contract Location:

 

Contractor:

A & R CONSTRUCTION CO.

701 N 9TH ST

PO BOX 121

 

Date Awarded: 12.29.2014

01.16.2015

09.30.2015

Date Let:

SOUTH SIOUX CITY MISSING LINK TRAIL

12.04.2014

Estimate Type: PROG

Phone:

(402)582-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

PLAINVIEW  NE  68769-0121

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.15.2015

Date Project Completion:

Counties

DAKOTA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32107  001 ENH-22(30) 0022   GRAD CONC PAVE CULV
SEED ELEC
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Nebraska Department of Roads Date: 07.13.2016

$657,913.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $561,925.53 $553,467.00 $8,458.53
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $561,925.53 $553,467.00 $8,458.53
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $561,925.53 $553,467.00 $8,458.53

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,212.32 $-1,212.32 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,212.32 $.00

Payment

-$1,212.32

$560,713.21 $552,254.68 $8,458.53

$.00 $.00 $.00

85%

% Time Comp

% Dollar Comp

100%

$654,185.00

07.06.2016 07.08.2016

07.08.2016

Kehrt, Chad

Brummond, Scott

Brummond, Scott

Project Manager LPA Responsible Charge

State Representative

07.08.2016Boyle, Pat

District Engineer

Construction Engineer Controller

Halstead, Kerri 07.11.2016 07.12.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      14,000.00 1.000 14,000.00

1.000 14,000.00

0.806 11,284.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      12,350.00 1.000 12,350.00

1.000 12,350.00

1.000 12,350.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 77.000 2,310.00

77.000 2,310.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      13.85 5,119.000 70,898.15

5,119.000 70,898.15

5,119.000 70,898.15

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      9.00 31.000 279.00

31.000 279.00

18.000 162.00

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1101.25      8.50 93.000 790.50

93.000 790.50

76.000 646.00

0.000 0.00

0006

LF  SAWING PAVEMENT
0006 

1107.00      3.00 15.000 45.00

15.000 45.00

27.000 81.00

0.000 0.00

0007

SY  REMOVE WALK
0007 

1111.00      26.00 56.000 1,456.00

56.000 1,456.00

56.000 1,456.00

0.000 0.00

0008

LF  REMOVE FENCE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      5.00 33.000 165.00

33.000 165.00

33.000 165.00

33.000 165.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      600.00 8.000 4,800.00

8.000 4,800.00

0.000 0.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      2.00 1,417.000 2,834.00

1,417.000 2,834.00

1,452.000 2,904.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      5.00 500.000 2,500.00

500.000 2,500.00

253.000 1,265.00

253.000 1,265.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

L022.12      5.00 72.000 360.00

72.000 360.00

48.000 240.00

48.000 240.00

0013

LF  FABRIC SILT FENCE-HIGH POROSITY
0013 

8101.50      5.26667 0.000 0.00

466.667 2,457.78

466.667 2,457.78

466.667 2,457.78

4000

SY  STABILIZED SUBGRADE
4000 

9190.50      57.33333 0.000 0.00

22.155 1,270.22

0.000 0.00

0.000 0.00

4001

TON FLY ASH
4001 

Contracted 112,787.65

Current 116,515.65

In place 103,908.93

This Estimate 4,127.78

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0002.30      4.00 318.000 1,272.00

318.000 1,272.00

229.000 916.00

0.000 0.00

0014

LF  PAVEMENT MARKING REMOVAL
0014 

0030.30      42,500.00 1.000 42,500.00

1.000 42,500.00

0.828 35,190.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

3008.05      7.10 16.000 113.60

16.000 113.60

16.000 113.60

0.000 0.00

0016

EACHTIE BARS
0016 

3014.11      40.00 75.000 3,000.00

75.000 3,000.00

50.000 2,000.00

0.000 0.00

0017

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0017 

3016.22      42.00 12.000 504.00

12.000 504.00

14.000 588.00

0.000 0.00

0018

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0018 

3016.39      20.00 216.000 4,320.00

216.000 4,320.00

208.000 4,160.00

0.000 0.00

0019

SF  DETECTABLE WARNING PANEL
0019 

3016.71      38.00 5,584.000 212,192.00

5,584.000 212,192.00

5,596.000 212,648.00

0.000 0.00

0020

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0020 

3039.13      360.00 182.000 65,520.00

182.000 65,520.00

180.000 64,800.00

0.000 0.00

0021

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.42      78.00 18.000 1,404.00

18.000 1,404.00

23.000 1,794.00

0.000 0.00

0022

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0022 

4015.00      300.00 12.000 3,600.00

12.000 3,600.00

0.000 0.00

0.000 0.00

0023

EACHADJUST MANHOLE TO GRADE
0023 

7321.05      200.00 23.200 4,640.00

23.200 4,640.00

0.000 0.00

0.000 0.00

0024

SF  INSTALL TYPE A SIGN
0024 

7340.00      5.00 66.000 330.00

66.000 330.00

0.000 0.00

0.000 0.00

0025

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0025 

7550.05      15.00 87.000 1,305.00

87.000 1,305.00

139.000 2,085.00

0.000 0.00

0026

LF  6" YELLOW EPOXY PAVEMENT MARKING
0026 

7550.06      9.00 918.000 8,262.00

918.000 8,262.00

984.000 8,856.00

0.000 0.00

0027

LF  6" WHITE EPOXY PAVEMENT MARKING
0027 

7550.12      11.00 212.000 2,332.00

212.000 2,332.00

159.000 1,749.00

0.000 0.00

0028

LF  12" WHITE EPOXY PAVEMENT MARKING
0028 

7550.33      300.00 2.000 600.00

2.000 600.00

2.000 600.00

0.000 0.00

0029

EACHEPOXY ARROW
0029 

Contracted 351,894.60

Current 351,894.60

In place 335,499.60

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      6,500.00 1.000 6,500.00

1.000 6,500.00

0.976 6,344.00

0.000 0.00

0030

LS  MOBILIZATION
0030 

1117.00      1,200.00 1.000 1,200.00

1.000 1,200.00

1.000 1,200.00

0.000 0.00

0031

EACHREMOVE MANHOLE
0031 

1119.00      650.00 1.000 650.00

1.000 650.00

1.000 650.00

0.000 0.00

0032

EACHREMOVE INLET
0032 

4003.00      2.95 580.000 1,711.00

580.000 1,711.00

485.000 1,430.75

485.000 1,430.75

0033

LB  CAST IRON COVER, FRAME, AND FLANGE
0033 

4011.60      3,650.00 3.000 10,950.00

3.000 10,950.00

2.000 7,300.00

0.000 0.00

0034

EACHAREA INLET

TYPE 1A

0034 

4016.00      4,525.00 1.000 4,525.00

1.000 4,525.00

1.000 4,525.00

0.000 0.00

0035

EACHMANHOLE

AT STA. 102+93 - 1' LT

0035 

4018.00      650.00 2.000 1,300.00

2.000 1,300.00

2.000 1,300.00

0.000 0.00

0036

EACHTAPPING EXISTING STRUCTURE
0036 

4035.00      169.00 1.000 169.00

1.000 169.00

2.000 338.00

0.000 0.00

0037

EACHREMOVE FLARED-END SECTION
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4043.50      20.00 5.000 100.00

5.000 100.00

5.000 100.00

0.000 0.00

0038

LF  REMOVE SEWER PIPE
0038 

4107.07      1,200.00 1.060 1,272.00

1.060 1,272.00

0.000 0.00

0.000 0.00

0039

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0039 

4157.00      3.00 86.000 258.00

86.000 258.00

0.000 0.00

0.000 0.00

0040

LB  REINFORCING STEEL FOR COLLARS
0040 

4460.24      700.00 2.000 1,400.00

2.000 1,400.00

2.000 1,400.00

0.000 0.00

0041

EACH24" CONCRETE FLARED-END SECTION
0041 

4460.36      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0042

EACH36" CONCRETE FLARED-END SECTION
0042 

4731.15      69.00 37.000 2,553.00

37.000 2,553.00

37.000 2,553.00

0.000 0.00

0043

LF  15" STORM SEWER PIPE

TYPE 6

0043 

4900.21      1,400.00 1.000 1,400.00

1.000 1,400.00

2.000 2,800.00

0.000 0.00

0044

EACHCATCH BASIN
0044 

P702.12      43.50 182.000 7,917.00

182.000 7,917.00

182.000 7,917.00

0.000 0.00

0045

LF  12" STORM SEWER PIPE, TYPE 1
0045 

P702.24      52.00 41.000 2,132.00

41.000 2,132.00

41.000 2,132.00

0.000 0.00

0046

LF  24" STORM SEWER PIPE, TYPE 1
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P702.36      73.65 243.000 17,896.95

243.000 17,896.95

243.000 17,896.95

0.000 0.00

0047

LF  36" STORM SEWER PIPE, TYPE 1
0047 

Contracted 63,433.95

Current 63,433.95

In place 59,386.70

This Estimate 1,430.75

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      4,250.00 1.000 4,250.00

1.000 4,250.00

0.500 2,125.00

0.000 0.00

0048

LS  MOBILIZATION
0048 

L001.02      1,500.00 8.000 12,000.00

8.000 12,000.00

3.492 5,238.00

0.000 0.00

0049

ACRESEEDING, TYPE B
0049 

L032.75      300.00 16.000 4,800.00

16.000 4,800.00

6.980 2,094.00

0.000 0.00

0050

TON MULCH
0050 

Contracted 21,050.00

Current 21,050.00

In place 9,457.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 8B ELECTRICAL

0030.82      12,000.00 1.000 12,000.00

1.000 12,000.00

0.441 5,292.00

0.000 0.00

0051

LS  MOBILIZATION
0051 

A001.01      1,110.00 7.000 7,770.00

7.000 7,770.00

7.000 7,770.00

0.000 0.00

0052

EACHPULL BOX, TYPE PB-1
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.14      600.00 9.000 5,400.00

9.000 5,400.00

9.000 5,400.00

0.000 0.00

0053

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0053 

A006.70      205.00 10.000 2,050.00

10.000 2,050.00

8.000 1,640.00

0.000 0.00

0054

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0054 

A006.76      1,200.00 5.000 6,000.00

5.000 6,000.00

5.000 6,000.00

0.000 0.00

0055

EACHPEDESTAL POLE, TYPE PP-4
0055 

A006.84      1,400.00 2.000 2,800.00

2.000 2,800.00

2.000 2,800.00

0.000 0.00

0056

EACHPEDESTAL POLE, TYPE PP-10
0056 

A006.98      200.00 10.000 2,000.00

10.000 2,000.00

10.000 2,000.00

0.000 0.00

0057

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0057 

A007.00      300.00 20.000 6,000.00

20.000 6,000.00

20.000 6,000.00

0.000 0.00

0058

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0058 

A070.13      6.00 312.000 1,872.00

312.000 1,872.00

251.000 1,506.00

0.000 0.00

0059

LF  2-INCH CONDUIT IN TRENCH
0059 

A077.13      1.20 226.000 271.20

226.000 271.20

189.000 226.80

0.000 0.00

0060

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0060 

A078.12      1.10 1,213.000 1,334.30

1,213.000 1,334.30

918.000 1,009.80

0.000 0.00

0061

LF  2/C #16 AWG PEDESTRIAN PUSHBUTTON
LEAD-IN CABLE

0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.01      1.10 1,670.000 1,837.00

1,670.000 1,837.00

1,544.000 1,698.40

0.000 0.00

0062

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0062 

A079.40      1.10 63.000 69.30

63.000 69.30

58.000 63.80

0.000 0.00

0063

LF  #6 AWG CONDUCTOR
0063 

A449.00      260.00 1.000 260.00

1.000 260.00

3.000 780.00

0.000 0.00

0064

EACHADJUST PULL BOX TO GRADE
0064 

A611.10      400.00 3.000 1,200.00

3.000 1,200.00

3.000 1,200.00

0.000 0.00

0065

EACHREMOVE PEDESTRIAN SIGNAL
0065 

A630.20      300.00 7.000 2,100.00

7.000 2,100.00

3.000 900.00

0.000 0.00

0066

EACHREMOVE PULL BOX
0066 

Contracted 52,963.80

Current 52,963.80

In place 44,286.80

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,050.000 525.00

1,050.000 525.00

165.000 82.50

0.000 0.00

0067

BDAYBARRICADE, TYPE II
0067 

0001.75      6.00 70.000 420.00

70.000 420.00

25.000 150.00

0.000 0.00

0068

EACHTEMPORARY SIGN DAY
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      6.00 1,460.000 8,760.00

1,460.000 8,760.00

44.000 264.00

0.000 0.00

0069

EACHSIGN DAY
0069 

0002.97      60.00 35.000 2,100.00

35.000 2,100.00

4.000 240.00

0.000 0.00

0070

DAY FLASHING ARROW PANEL
0070 

0003.10      250.00 80.000 20,000.00

80.000 20,000.00

0.000 0.00

0.000 0.00

0071

DAY FLAGGING
0071 

0030.00      6,000.00 1.000 6,000.00

1.000 6,000.00

0.500 3,000.00

0.000 0.00

0072

LS  MOBILIZATION
0072 

9110.01      95.00 10.000 950.00

10.000 950.00

0.000 0.00

0.000 0.00

0073

HOURRENTAL OF LOADER, FULLY OPERATED
0073 

9110.03      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0074

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0074 

9110.07      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0075

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0075 

9110.27      150.00 10.000 1,500.00

10.000 1,500.00

0.000 0.00

0.000 0.00

0076

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0076 

L022.75      3.00 200.000 600.00

200.000 600.00

0.000 0.00

0.000 0.00

0077

LF  TEMPORARY SILT CHECK
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      6.00 300.000 1,800.00

300.000 1,800.00

25.000 150.00

25.000 150.00

0078

LF  TEMPORARY SILT FENCE
0078 

L032.70      250.00 4.000 1,000.00

4.000 1,000.00

0.000 0.00

0.000 0.00

0079

TON TEMPORARY MULCH
0079 

L860.24      250.00 4.000 1,000.00

4.000 1,000.00

0.000 0.00

0.000 0.00

0080

EACHSTORM EVENT RESTORATION - INCENTIVE
0080 

L860.50      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.500 2,750.00

0081

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0081 

Contracted 52,055.00

Current 52,055.00

In place 9,386.50

This Estimate 2,900.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 654,185.00

Current 657,913.00

In place 561,925.53

This Estimate 8,458.53


